Rpt-ID: RCPCSUM1
User:

Vendor ID: 0000009403
Contract ID: CNLO71

Contract Location:

Tennessee

Department of Transportation

Estimate Summary to Contractor

Vendor Name: ROGERS GROUP, INC.

RESURFACING ON SR 62 FROM SR 116 TO THE ROANE COUNTY LINE

Contractor:

ROGERS GROUP, INC.
PO Box 25250
Nashville, TN 37202
Phone:

Estimate Paid: NO
Counties:
MORGAN
Project Number
65005-3232-94 3.07
65005-8232-14 96.93

Current Contract Amount $

BID PCT

Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due

Fed State Project Number
STP/HSIP-62(38)
STP/HSIP-62(38)

1,358,276.95
1,358,276.95
Total to Date

$ 1,373,215.79
$ 1,373,215.79
$ 0.00
$ 0.00
$ 1,373,215.79

@H L L BB

Estimate Number: 0004

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Description 1
SR 62 From: Jct. SR 116 (LM 27.80) To: Roane County Line
SR 62 From: Jct. SR 116 (LM 27.80) To: Roane County Line

Prev to Date This Estimate
1,373,215.79 $ 0.00
1,373,215.79 $ 0.00

0.00 $ 0.00
0.00 $ 0.00
1,373,215.79 $ 0.00

Date: 07/30/2013

Pay Period: 07/27/2012
to: 07/27/2012

50.0 days
53.0 days
53.0 days
106.00 %
100.08 %
592 %
02/10/2012
02/23/2012
03/09/2012
06/05/2012
06/05/2012
07/24/2012
07/27/2012
00/00/0000

7/30/2013



Test Report Payment Adjustment

Project
Number

65005-3232-94

65005-8232-14

65005-3232-94

65005-8232-14

65005-3232-94

65005-8232-14

65005-8232-14

65005-8232-14

Total Adjusted Earnings

Category Ttem

Number

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

Retainage

Payment Due

Line
Item Code

Number
9015 108-07
9016 108-07
9009 109-01.01
9010 109-01.01
9010 ADJUSTMENT
9011 109-01.02
9012 109-01.02
9012 ADJUSTMENT
0010 208-01
0020 303-01

0.00
1,373,215.79

0.00
1,373,215.79

@*H FH L LB
@*H FH L LB

Description

Supplemental Description
LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

BITUMINOUS ADJUSTMENT

SHOULDERS AND DITCHES

MINERAL AGGREGATE, TYPE A BASE,
GRADING D

0.00 $

1,373215.79 $

0.00 $

1,373,215.79 $

Units

DAY

DAY

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

L.M.

TON

Bid Qty

Unit Price

0.000
$740.000

0.000
$740.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

0.000

$1.000
$1.000

15.700
$630.000

1,634.000
$25.750

0.00
0.00
0.00
0.00

Qty
This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount
Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

-2.000

0.000

0.000

0.000

-7,905.310

0.000

0.000

36,457.590

15.868

949.890

Total Amt

-1,480.00

0.00

0.00

0.00

-7,905.31

0.00

0.00

36,457.59

9,996.84

24,459.67

7/30/2013



65005-8232-14

65005-8232-14

65005-8232-14

65005-8232-14

65005-8232-14

65005-8232-14

65005-8232-14

65005-8232-14

65005-8232-14

65005-8232-14

65005-3232-94

65005-8232-14

65005-8232-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0030

9006

9006

9007

9007

9008

0040

9004

9005

0050

0060

9000

9000

9013

9014

9001

307-01.15

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

403-01

407-07

407-09

411-01.07

411-01.10

411-03.20

ADJUSTMENT

411-03.30

411-03.30

411-03.40

ASC MIX (PG64-22) (BPMLC-HM) GRADING CS

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

BITUMINOUS MATERIAL FOR TACK COAT (TC)

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION
DEDUCTION

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX(PG64-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT
CONTENT

411 AC CONTENT ADJUSTMENT

RIDEABILITY DEDUCTION

RIDEABILITY DEDUCTION

MATERIAL VARIATION DEDUCTION

TON

DOLL

DOLL

DOLL

DOLL

DOLL

TON

DOLL

DOLL

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

2,615.000
$81.500

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

24.000
$575.000

0.000
$1.000

0.000
$1.000

793.000
$79.000

9,207.000
$92.500

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2,636.020

0.000

-11,549.380

0.000

2,112.600

0.000

21.510

0.000

0.000

793.000

9,468.720

0.000

-13,327.470

0.000

0.000

0.000

214,835.63

0.00
-11,549.38
0.00
2,112.60

0.00

12,368.25

0.00

0.00

62,647.00

875,856.60

0.00

-13,327.47

0.00

0.00

0.00

7/30/2013



65005-8232-14

65005-8232-14

65005-3232-94

65005-3232-94

65005-3232-94

65005-8232-14

65005-8232-14

65005-3232-94

65005-3232-94

65005-3232-94

65005-3232-94

65005-3232-94

65005-3232-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9002

9002

9003

0010

0020

0030

0070

0080

0040

0050

0060

0070

0080

0090

411-05.40

ADJUSTMENT

411-05.41

411-12.03

705-04.07

705-04.09

712-01

712-06

713-15.50

713-16.20

713-16.21

713-16.22

713-16.23

716-01.21

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT
PAYMENT

SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH)

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

EARTH PAD FOR TYPE 38 GR END TREATMENT

TRAFFIC CONTROL

SIGNS (CONSTRUCTION)

REMOVE AND REPLACE SIGN(DESCRIPTION)

(W2-1)

SIGNS (DESCRIPTION)
(W2-2)

SIGNS (DESCRIPTION)
(W2-7)

SIGNS (DESCRIPTION)
(W2-8)

SIGNS (DESCRIPTION)
(W11-3)

Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color)

DOLL

DOLL

DOLL

LM.

EACH

EACH

LS

S.F.

EACH

EACH

EACH

EACH

EACH

EACH

$1.000
0.000

$1.000
$1.000

0.000
$1.000

11.900
$290.000

4.000
$2,300.000

4.000
$1,050.000

1.000
$16,000.000

817.000
$3.450

1.000
$150.000

2.000
$145.000

1.000
$145.000

1.000
$145.000

6.000
$145.000

538.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

8,124.200

0.000

11.900

4.000

3.000

1.000

752.500

1.000

2.000

0.000

0.000

6.000

624.000

0.00

8,124.20

0.00

3,451.00

9,200.00

3,150.00

16,000.00

2,596.13

150.00

290.00

0.00

0.00

870.00

17,784.00

7/30/2013



65005-3232-94

65005-3232-94

65005-3232-94

65005-3232-94

65005-8232-14

65005-8232-14

65005-8232-14

0100

0100

0100

0100

0100

0100

0100

0095

0100

0110

0120

0090

0100

0110

716-01.30

716-02.04

716-02.05

716-02.06

716-05.01

716-13.01

717-01

REMOVAL OF SNOWPLOWABLE REFLECTIVE
MARKER

PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (TURN LANE
ARROW)

PAINTED PAVEMENT MARKING (4" LINE)

SPRAY THERMO PVMT MRKNG (60 mil) (4IN
LINE)

MOBILIZATION

EACH

S.Y.

L.F.

EACH

LM.

LM.

LS

$28.500

538.000
$6.500

41.000
$14.800

345.000
$10.600

2.000
$105.000

48.000
$515.000

32.000
$1,900.000

1.000
$19,000.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

604.000

67.600

349.000

1.000

46.250

29.252

1.000

3,926.00

1,000.48

3,699.40

105.00

23,818.75

55,578.80

19,000.00

7/30/2013



